

<h1>WEB125</h1> <p>HTML & CSS Spring Semester 2019 version 4</p>	PROJECT PLAN FOR DELUCE ART GALLERY SITE BY PETER DELUCE
	Required Hardware: N/A
	Required Software: <i>Microsoft Word 2016</i> and Browsers

Objectives (start with action verbs):

- Build a website that I can use to share my artwork online in a gallery form
- Incorporate elements of my artwork that make sense
- Develop a portfolio worthy website
- Create a responsive modern design with an easy to navigate flow

Target audience (demographics and geographic market):

- Young Adults (15 – 40) *the age range is based on both analytics of my Instagram page and personal observation*
- California, Florida, Texas (The 3 states that I ship my prints out to most often)
- NASA, SpaceX, Science fans
- Engineers, teachers, art collectors

Site type:

- A responsive Web site which automatically adapts to the screen size of the viewer's device
- An eight-page or more hierarchical Web site, hand-coded in *Adobe Brackets* using the latest HTML5 and CSS3 tools and the *Bootstrap 4* CSS framework
- Links to corresponding social media pages
- Links to helpful external Web sites
- Contact form so no internal email addresses are revealed to visitor
- No ecommerce requirements

Budget:

- Not applicable for student project


Timeline:


1. Finalization of Plan: **Feb 19th, 2019**
2. First Draft of Site: **Mar 26th, 2019**
3. Completion of Site v1: **May 7th, 2019**
4. Public Accessibility : **May 10th, 2019**

Client contact info:

Carl R. Petersheim
1500 North 3rd street
Harrisburg, PA 17102
717-736-4252
crpeters@hacc.edu

TOPICAL SITE MAP





WEB125 HTML & CSS <i>Spring Semester 2019</i> version 4	PROJECT PLAN FOR DELUCE ART GALLERY SITE BY PETER DELUCE
	Required Hardware: N/A
	Required Software: <i>Microsoft Word 2016</i> and Browsers

TABLE OF EQUIVALENTS – JOE’S TRANSMISSION SHOP			
You MUST use the pathname (folder + filename) shown in this column for credit.			Corresponding HTML Page Heading
Part 01: Project Plan	deadline 1 pathname:	/originals/plan.docx /originals/plan.pdf	N/A
Part 02: Sampler Page	deadline 1 pathname:	/pages/sampler.htm	Sampler to Test CSS
Part 03: Bootstrap Overrides	deadline 1 pathname:	/styles/overrides.css	N/A
Part 04: Home Page	deadline 2 pathname:	index.htm	DeLuce Art Gallery - Home
Part 05: Ordered List Page	deadline 2 pathname:	/pages/olist.htm	Online Orders - Prints
Part 06: Unordered List Page	deadline 2 pathname:	/pages/ulist.htm	Online Orders - Paintings
Part 07: Table Page	deadline 2 pathname:	/pages/table.htm	Gallery Art Chart
Part 08: Form Page	deadline 2 pathname:	/pages/form.htm	Contact Us
Part 09: Gallery Page	deadline 3 pathname:	/pages/gallery.htm	Gallery
Part 10: Video Page	deadline 3 pathname:	/pages/video.htm	Installation Art
Part 11: Works Cited Page	deadline 3 pathname:	/pages/citations.htm	Works Cited